

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B - NABARD, RIDF-VIII - Construction of High level Bridge across Manair river km 11/0 of Namapur-Venkatapur road in Karimnagar District- Revised Administrative sanction -Accorded - Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No. 210

Dt.15-09-2009.

Read the following:

1. G.O.Ms.No.28, TR&B Dept,Dt.05-03-2003.
2. From the CE (R&B) NABARD, Lr.No.Ellanthakunta Bridge/ RIDF-VIII/AEE7/DEE3/EE(N)/2003, Dt. 19.08.2009.

ORDER:

In the G.O.first read above, Government have accorded administrative sanction for the subject work for an amount of Rs.359.00 lakhs under NABARD, RIDF-VIII.

2. In the letter second read above, Chief Engineer (R&B) NABARD has requested for revised administrative sanction for the subject work for an amount of Rs. 370.00 lakhs and stated that the increase in the estimate is mainly due to price adjustment

3. Government after careful examination of the matter here by accord revised administrative sanction for the work Construction of High level Bridge across Manair river km 11/0 of Namapur-Venkatapur road in Karimnagar District for an amount of Rs.370.00 lakhs (Rupees three crores and seventy lakhs only) as against the administrative sanction of Rs.359.00 lakhs under NABARD, RIDF-VIII, subject to meeting present expenditure from the normal state plan of the Department.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.22763-B/467/RIDF/WAI/09, Dated:29-08-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(R&B) NABARD, Hyderabad

Copy to :

The Regional Manager, NABARD,RTC 1-1-61 - X roads, Hyderabad.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WAI) Department

PS to Prl. Secy (TC)

SF/SC, C.No.9760/RI-I/09

//FORWARDED BY ORDER//

SECTION OFFICER